

WASTE MANAGEMENT PROJECT



Photo # 7980-D38



Graphics # 7245C.8 rev 1/04

WORK SCOPE

- Characterize, visually inspect, sample, package and dispose of low-level radioactive, hazardous and mixed waste inventories
- Provide sitewide support for waste planning and off-site shipping
- Emphasize waste minimization, recycling or reuse wherever practical

STATUS

- Project - 99 percent complete
- Shipped 6.4 million cubic feet of low-level waste to the Nevada Test Site - 100 percent complete
- Shipped 163,912 gallons of low-level mixed waste off site for incineration - 93 percent complete
- Shipped 20,892 cubic feet of low-level mixed waste off site for treatment - 78 percent complete
- Transferred 591,660 cubic feet of low-level waste to WPRAP - 99 percent complete
- Transferred 792,510 cubic feet of low-level waste to OSDF - 100 percent complete
- Dispositioned all containerized waste from the Plant 1 Pad
- Approximately 1,310 containers remaining

2006 STRATEGY

- Safely closeout the project

PROJECT COMPLETION - 2004



Fluor Fernald