

SECTION F
DELIVERIES OR PERFORMANCE
CONTENTS

F.1	TERM OF CONTRACT	F-1
F.2	PRINCIPAL PLACE OF PERFORMANCE	F-1
F.3	PERFORMANCE SCHEDULE	F-1

TABLE

TABLE F.3-1.....	F-2
-------------------------	------------

SECTION F

DELIVERIES OR PERFORMANCE

F.1 Term of Contract

It is the expectation of FDF that the Period of Performance should be no longer than 52 months after contract award, if all options are exercised. Firm and definitive schedules will be negotiated with the successful offeror and incorporated into the awarded contract.

F.2 Principal Place of Performance

The principal place of performance under this contract shall be the FEMP located in Fernald, Ohio. The Contractor's off-site treatment facility will be the principal place of performance for treatment operations if an off-site treatment proposal is selected for award.

F.3 Performance Schedule

The performance schedule for this contract shall be in accordance with Columns E and F of Table F.3-1 below. The line items listed below correspond to Section B, Table B.2-1, entitled "Pricing Schedule." Columns C and D of Table F.3-1 reflect FDF's expectations of performance under this contract based on FDF design, build, and operating scenarios, the Model Project Schedule prepared by FDF (Attachment J.4.41), and the document submittal requirements established in Section C.4.7. Certain elements of the Contractor's schedule may become enforceable milestones between DOE-FEMP and the U.S. EPA, to which FDF and the Contractor must adhere.

Table F.3-1 Performance Schedule

A	B	C	D	E	F
Line Item	Abbreviated Description	Expected Start Date	Expected Finish Date	Contractual Start Date	Contractual Finish Date
001	Pre-Mobilization	May 1999	Nov 2000		
002	Mobilization and Construction	Nov 2000	Nov 2001		
003	Start-up Preparations	Nov 2001	Mar 2001		
004	Pre-operational Assessment	Mar 2001	May 2002		
005	On-site Treatment	May 2002	TBD		
005A	Off-site Treatment	May 2002	TBD		
006	On-site Treatment	TBD	TBD		
006A	Off-site Treatment	TBD	TBD		
007	On-site Final Treatment	TBD	Apr 2003		
007A	Off-site Final Treatment	TBD	Apr 2003		
008	Facility Shutdown & Dismantlement	Apr 2003	July 2003		
009	Demobilization	July 2003	Sep 2003		