

SILO 3 PROJECT




Photo # 8070D-141

WORK SCOPE

- Remove 5,100 cubic yards of low-level waste from one concrete silo
- Ship waste off site for disposal

CLEANUP REMEDY

- Record of Decision signed in December 1994
- Explanation of Significant Differences for Operable Unit 4 Silo 3 Remedial Action approved in March 1998
- Record of Decision Amendment to allow for treatment only as required to meet permitted disposal facility's waste acceptance criteria
- Use pneumatic and mechanical retrieval systems
- Load conditioned material into soft-sided containers and ship off site for disposal



Graphics # 7246C-A Rev 1/04

STATUS

- Facility and personnel successfully completed readiness process and are ready to operate
- Facility directed to hot standby with ability to initiate operations with two weeks notification
- Operations anticipated to take approximately eight months once started



Fluor Fernald