

# WASTE MANAGEMENT PROJECT



Photo # 7980-D38



## Fluor Fernald

Graphic 8277.8 8/04

## WORK SCOPE

- Characterize, visually inspect, sample, package and dispose of low-level radioactive, hazardous and mixed waste inventories
- Provide sitewide support for waste planning and off-site shipping
- Emphasize waste minimization, recycling or reuse wherever practical

## STATUS

- Project - 99 percent complete
- Shipped 6.6 million cubic feet of low-level waste to the Nevada Test Site - 100 percent complete
- Shipped 163,912 gallons of low-level mixed waste off site for incineration - 93 percent complete
- Shipped 42,524 cubic feet of low-level mixed waste off site for treatment - 90 percent complete
- Transferred 592,403 cubic feet of low-level waste to WPP - 99 percent complete
- Transferred 792,510 cubic feet of low-level waste to OSDF - 100 percent complete
- Dispositioned all containerized waste from the Plant 1 Pad
- Approximately 790 containers remaining

## 2006 STRATEGY

- Safely closeout the project

## PROJECT COMPLETION - 2004