

SILO 3




Photo # 7325D-1404

WORK SCOPE

- Remove 5,100 cubic yards of low-level waste from one concrete silo
- Ship waste off site for disposal

CLEANUP REMEDY

- Record of Decision signed in December 1994
- Explanation of Significant Differences for Operable Unit 4 Silo 3 Remedial Action approved in March 1998
- Record of Decision Amendment to allow for treatment only as required to meet permitted disposal facility's waste acceptance criteria
- Use pneumatic and mechanical retrieval systems
- Load conditioned material into soft-sided containers and ship off site for disposal



STATUS

- Overall project – 78 percent complete; design and construction 100 percent complete
- Waste retrieval to begin in May 2004
- Waste shipping to begin in June 2004

2006 STRATEGY

- Possible multi-shift operations to accelerate schedule



Fluor Fernald

PROJECT COMPLETION - 2005